

We are currently updating our site; thank you for your patience.

PROJECTS


STANDARD METHODOLOGY - PRINT PREVIEW

Ribbon Access: Maintenance / Projects > Standard Methodology



- 1. The **Project Methodology** screen will be displayed.
- 2. Click on the **row** of the Methodology layer you wish to view the dependancies for.
- 3. Click on the **Dependancies** tile.






- 4. The **Project Methodology Gantt View** screen will be displayed.
- 5. Click on **Print Preview**.

¢ (1	Pro	oject Methodolo	gy Gantt V	iew - BPO: \	Version 2	2.5.0.3 - E	xample (Company	v2.5.0.0					_		x
Home Equipment / Locations	Contract Finan	nce / HR Inven	tory Main	ntenance / Pr	rojects	Manufac	turing	Procureme	ent Sa	les Ser	vice R	eporting	Utilities	-	. 8	х
	5															
Print Back Save Layout Workspaces	Refresh															
Processing Form 5	A Curr A															$\hat{\sim}$
₹																
Description	▲ ▶ 011	January 1900 - 17	January 190	D												
	Day 0 Day 1	Day 2 Day	3 Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 1	6
																, ž
SP2020_NDS_1 - Machine installation																ž +
SP2020_NDS_2 - Setup and Network						_										-
Open Windows 🔻							L	Jser : Jular	ndaK 05	/08/2021	Version :	2.5.0.3	Example	Company	/2.5.0.0)



- 6. The Gantt diagram for the Methodology will display in the **Preview** screen.
- From this screen you can make cosmetic changes to the Preview, by changing the Scale or Orientation of the diagram, or to adjust the Margins, the page Size or add a Header and/or Footer, to the chart.
- 8. After making the preview changes to the Gantt diagram, click on **Save** to save the chart to the Server.
- 9. The **Export** function will allow you to export or Email the chart as a PDF, ../../../Service/LatestRelease/L, DOCX, XLS or an Image File.
- 10. Click on **Close** to return to the Project Methodology Gantt View screen.



MNU.153.013